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Acronyms  

ASK   ASK Development 

ATC    Anti Terrorism Compliance

FATA   Federally Administered Tribal Area

FHA   Frontier Highway Authority

FDP-LD   FATA Development Program Livelihood Development

FDA   Fata Development Authority

HRD   Human Resource Development 

M&E   Monitoring & Evaluation

NHA   National Highway Authority

NCA   National College of Arts

PDA   Peshawar Development Authority

SDC   Skill Development Cell 
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Foreword

ASK Development achieved another milestone by successfully implementing project named Youth Development in 
FATA in collaboration with FDP-LD. The project was carried out in two phases. The first phase started on February 2010 

and ended on July 2010 and second phase was implemented between 8th August, 2010 to 31st December, 2010. During 

this project, ASK Development pledged through commitment, dedication and hard work to successfully complete the 

project up to the satisfaction of government, civil society and other stake holders. In a short span of 10 months, ASK 

empowered number of young people from FATA to earn their livelihood. 

The objective of this report is to highlight the needs of a community that requires utmost attention, i.e the FATA Youth. 

We aspire to enlighten the stakeholders to take joint steps and help in the uplift of this community. The report also 

underlines the challenges encountered and remedial actions taken which shall prove as a guideline to all stakeholders. 

We hope that this report will inspire other organizations to step forward and help change lives.

I am highly indebted to my team, who despite all the notoriety and geopolitical problems, made it possible for ASK to 

contribute.

We also express our gratitude to the team of FDP-LD Mr. Asif Hayat, Mr. Furqan Ahmed and a special thanks to Mr. 

Mohammad Azhar Khan, Mr. Nazeer Ahmed, Mr. Irsahd Abbasi and other team members.

We do understand that this project benefitted just a small representative group of youth. However, a lot more has to 

be done to bring life back to normal for the disrupted community of FATA. We hope this initiative will encourage others 

to step forward and work for the benefit of FATA people.   

Arshad Mahmood Akif

CEO
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Executive Summary 

The program “Youth Development in FATA” aimed at raising young people quality of life in Federally Administered 

Tribal Areas (FATA) by developing skills and creating jobs. The project had two components:

1.	 Apprenticeship	Scheme	for	Youth	in	Lower	FATA
2.	 Skills	Training	Initiative	for	Youth	in	Lower	FATA

ASK Development and FDP-LD entered into an agreement for implementing the project in five Frontier Regions (Kohat, 

Bannu, Lakki, Tank and Dera Ismail Khan) and four Tribal Agencies (Orakzai, Kurram, North Waziristan and South 

Waziristan Agencies). The project was implemented in two phases:

•	 First	Phase-	February	to	July	2010
•	 Second	Phase-	August	to	December	2010

During “Apprenticeship	 Scheme”, ASK enhanced employability and business compatibility skills of 250 youth of 

Southern FATA. This was achieved in only 10 months period by placing them in public and private organizations through 

apprenticeship/internship program. ASK also conducted pre-apprenticeship training, both in-house and on-the-job for 

personal development.

The project had a tremendous impact on the lives of these FATA youth. It brought a ray of hope for earning their living 

with dignity and increased confidence and morale. They learned to care for personal hygiene, and improved their 

communication and interviewing skills. The impact of the program can be gauged by the fact that many employers 

offered permanent jobs to their apprentices. 

For the “Skills	Training	Initiative”, FDP–LD and ASK Development entered into an agreement for project implementation 

with the First party as “Donor” and second as “Implementing partner” from September 1st to December 31st, 2010. The 

project aimed at “on-job training” of 160, less educated youth and placing them in their relevant trades.

The constructive project approach was to place the youth directly at work with an access to practical and hands on 

knowledge from the first day. However, for attitude and self-development, trainings were held every 15 days. These 

trainings yielded greater results and youth was better equipped with technical skills related to their trades.

The assignment was quite tough due to the background of FATA youth, prevailing recessions in the job market and 

geopolitical situation in Khyber Pukhtonkhawa (KPK). Despite these challenges, the program was successfully completed 

in record time. 132 youths from Southern FATA were placed in various shops and workshops of Mobile Repairing, 

Domestic Wiring, Plumbing & Pipe Fitting, Professional Tailoring & Auto Electrician trades. 
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YOUTH DEVELOPMENT IN FATA

Introduction 
Youth is the heart and future of any community. It is a social capital that requires priority investment. Being under-
skilled and less educated, FATA Youth are unable to find jobs and earn adequately to fulfill their needs. They lack core 
life skills, development skills that render them unable to improve the quality of their lives. Youth development is a 
process that addresses the broader development of the youth,  preparing them to meet the challenges of adolescence 
through a coordinated, progressive series of activities and experiences, which helps them in becoming socially, morally, 
emotionally, physically, and cognitively competent.

FATA Secretariat and FATA Development Authority joined hands for the FATA Development Program named – “Livelihood 
Development “(FDP-LD). The program focused on southern areas of FATA (Kurram, Orakzai, and North and South 
Waziristan Agencies, and the Frontier Regions of Kohat, Bannu, Lakki, Tank and Dera Ismail Khan). 

FDP-LD joined hands with ASK Development to implement the project, which constituted two phases. First phase was 
from February to August 2010 and second from September to December 2010. 
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Component I: 
Apprenticeship Scheme for Lower FATA Youth

Goals and Objectives 
Goal:

To improve the livelihood in the educated youth of lower FATA by creating internship and apprenticeship 
opportunities with focus on employability skills.

Objective:

To enhance the employability skills of 250 educated youth from Southern FATA within 10 months by placing 
them in reputable organizations.

Implementation
Key steps of the implementation strategy:

I. Criteria

• DAE, Graduates and unemployed youth.
• 18-30 years of age
• Belonging to/residing in designated FATA (identified regions) 
• Willing to work hard and disciplined.
• Keen on learning relevant skills of specified trade.
• Belonging to low income family group.

II. Identification and Selection of the Youth   

• Advertisement in the newspaper. 
• FDP-LD list.
• Project brochures with technical training institutions.
• Advertisement through radio transmission in South Waziristan.

III. Listing Apprenticeship/ Internship Needs

ASK segmented the youth from three sources namely; FDP-LD, FDA and Open Source according to their 
qualifications and trades.
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IV. Listing Organization

Team visited 108 organizations and signed MoU’s with 72 organizations, out of which 17 were public and 55 
were private organizations. Following organizations signed MoU’s with ASK:

• Afkar Associates 

• Al-Falah Medical Center

• Al- Syed Associates

• Ashraf Auto Workshop

• Bannu Sugar Mill

• Computer Public School

• Cool Waves Engineering

• Corvit System

• Development Management Consultants

• Engineering Consultant International (Pvt) Ltd

• Iqra University

• Khyber Trading Material

• Maqbul Associates

• Maqbul Constructions Works

• Marhaba Mobile Palace

• Meirman, Kohat

• Moon Light Electrical

• MS Engineering

• Muhammad Khan & Company

• National College of Arts

• NESPAK

• New Habib Motors 

• Punjab Collage Of Kamra

• Razmak Cadet College

• Saeed Methani Mushtaq & Co

• Sega Pakistan

• Shan Model High School, D.I.Khan

• Techno International

• Telenor Franchise 

• Tribal Union Of Journalist

• Ufone Franchise, Kohat

• United Office Equipment

• Universal Computers

• Usman Brothers Electric Works

• Wahab Electronics

• Western World International

• Zaib Sanitary and Tiles store

• Zaib Engineering Works

• Directorate Of Information Technology 

• Excise & Taxation CoPT  

• Federal Urdu University 

• Frontier Highway Authority 

• National Highway Authority

• Peshawar Development Authority

• PTCL, Peshawar

• Railway Pakistan

• Sarhad Development Authority

Private Sector Organizations Public Sector Organizations

Partner Organizations for Youth Placement
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V. Coordination between Youth & Organizations

Project Coordinator conducted orientation session on the first day to familiarize the participants about the 
project, code of conduct, and attendance percentage. To build an environment of trust between the internees 
and the organizations, following steps were taken: 

a) Orientation Sessions for Supervisors:

Orientation sessions with supervisors were conducted after every fifteen days for the following purpose: 

• Monitoring & Evaluation Support

• To carry out the activities as planned

• Upgrade the learning of apprentices

• Guidance in an effective manner

b) Orientation Session for Trainees:

Ustads were trained about their role from time to time and in turn the orientation sessions with the 
trainees were made part of the project. The sessions were conducted for the following purpose: 

• Marking attendance

• Watching apprentice’s conduct at work place

• Coaching on the job for performance improvement

• Technical guidance & on-job training

• Reporting & liaison with ASK on prescribed forms

Training
5-day Training was conducted in two components: in house and on the job technical training which included:

• Communication Skills    

• Personal Effectiveness   

• The power of positive thinking  

• Corporate Grooming & Etiquettes 

• Interviewing Skills & Resume Writing  

• Team building          

• Stress management   

• Career Management
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Table 1 On-Job Training Component
Area and Trade Wise Training Summary

Sr.  
No Trade FR FR FR 

Lakki
FR 

Tank
FR 

D.I.K
Orakzai 
Agency

Kurram 
Agency

North 
South 

Waziristan 
Agency Total

1 Computer H/W - 2 - - - - 1 1 1 5

2 Auto Cad - - - - - - 2 - - 2

3 Office 
Automation 4 2 - 1 - 8 10 19 3 47

4 DIT - 1 - - - - 1 9 - 11

5 Electrician - 2 - - - 1 1 2 - 6

6 Lab Assistant - - - - - 1 - - - 1

7 Material Testing 2 - - - - 1 3 4 2 12

8 Mobile 
Repairing - - - - - 2 1 - - 3

9 B. Ed - - - - - - 1 1 - 2

10 Q. Surveyor 3 - - - - 4 3 3 - 13

11 Civil Draftsman - 1 - 1 - 6 1 - 1 10

12 Surveyor 2 2 - - - 6 9 7 2 28

13 Auto Mechanic 1 - - - - 3 - - - 4

14 BIT - - - - - - 1 1 - 2

15 MBA/ MSC - - - - - 4 - - 1 5

16 AC & Ref. 
Repairing 1 - - - - 1 - - 1 3

17 Heavy 
Machinery 5 2 - - - 6 6 3 3 25

18 Light Eng. - - - - - 1 - - - 1

19 Plumber 1 1 - - - - 2 - - 4

20 X-Ray Machine 
Operator - - - - - 1 - - - 1

21 Building 
Electrician - - 2 - - - 3 - 1 6

22 Steel Fixer - 1 - - - - 1 - - 2

23 Turner 
Mechanic 1 - - - - - - - - 1

24 BBA/ BA / BCS 2 - - - - 2 1 - 2 7

25 Networking - - - - - - - 2 - 2

 Total 22 14 2 2 0 47 47 52 17 203
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Table 2: Targeted Number of Trainees 

Placement Type FDPLD FDA Open Source Total

Apprenticeship 90 100 50 240

Internship 10 10

Total 100 100 50 250

 Training Methodology

 

• Lectures                              

• Group discussions          

• Presentations                      

• RolePlay                          

• On the job Training
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Component II: Skills Training Initiative for lower FATA Youth

Goals and Objectives
Goal

Reduce unemployment through Innovative Approach of Skills Development in Technical Trades in order to 
reduce poverty in Southern FATA and FR regions.

Objective
•   On job Training and Replacement of 160 less educated youth with shops of relevant 

•   Technical skills for a period of 2.5 – 3 months. 

Implementation
 Key steps of the implementation strategy: 

I. Criteria

• Primary educated or under- matriculation unemployed youth.

• 18-30 years of age.

• Belonging/residing in FATA (identified regions) 

• Willing to work hard with discipline.

• Having an aptitude of learning relevant skills of the given trade

• Belonging to low income family 

II. Identification & Selection of the Youth

• Radio Announcements

• Telephonic Calls

III. Selection of Ustaads / Trainers

ASK selected Ustaads keeping in view the following selection criteria:

• Education: Primary or under-matriculation

• Experience: At least 3 years experience

• Age: 25 - 40 

IV. Listing / Mapping Organization

Selection criteria of shops:
• Located in safe and reputable areas

• Have at least 1 Ustaad in workshop at prescribed criteria

• Should be trade specific with necessary tools & equipment

• Willing to place two less educated youth as on job trainees.

• Willing (preferably) to hire trainee after project completion as employee.

• Willing to follow syllabus, monitoring and reporting requirements. 

Total 104 shops were visited, and ASK signed MOU’s with 80 shops. 
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V. Coordination between Youth and the Shops
ASK built a bridge & liaison between the trainees & the shops owners or Ustaads. The Program Officer 
ensured its implementation through visiting the shops, meeting with the owner or Ustaads, social contacts 
and market unions to ensure proper selection of shops and Ustaads.

a. Orientation Sessions for Trainers/Ustads: 

Orientation sessions were conducted for the trainers every 15 days to brief them about the extended project. 
These sessions described the trainee’s performance and learning interest evaluated by their Ustaads through 
practical work. 

Training
ASK conducted the “Basic Life Skills” learning classes once a week for building communication skills, emotional 
intelligence, positive thinking, entrepreneurship and confidence building. ASK arranged the Intermediate 
learning sessions for the trainees which covered:

• Communication Skills, 

• Team Building, 

• Stress Courses & Remedial Measures, 

• Career Counseling 

Training Methodology

• Interactive learning approach had been adapted by the trainers to extract the trainees’ ideas and 
involve them to the maximum level. 

• Group activities, role plays and quizzes were additional approaches adapted by the trainers.

Table 3: Number of Trainee/Shagird Last Placements

Region Mobile 
Phone Repair

Professional 
Tailoring

Plumbing &
Pipe Fitting

Auto 
Electrician

Domestic 
Wiring Total

Phase 1 31 24 33 18 30 136

Phase 2 24 17 27 12 27 107

Figure 1: Trade Wise Number of Trainees/Shagird

24

17

27

12

27

Training Completion

Mobile Phone Repairing

Professional Tailoring

Plumbing and Pipe fitting

Auto Electrician

Domestic Wiring
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Monitoring and Evaluation
Monitoring & Evaluation was an integral part of the project with 4 levels:

• Process level monitoring, 
• Output level monitoring, 
• Outcome/impact measurement and 
• Validation of the data. 

Each of the level had its particular indicator and tool for monitoring and evaluation. Following table shows 
the details of the each level: 

Level Indicator Tools

Process Level Regular Attendance Attendance Sheet

Output Level Covering Learning contents Feedback form filled by the supervisor  
of the department

Outcome Impact Testing of Learning Exam (Would be online or on location)

Validation Attitudes & relations at 
work place Physical Visits

•	 Process Level Monitoring:
• Check list and guidelines for the selection of organization
• Check list and guidelines for the placement of Trainees/Shagirds
• Code of conduct for managing positive behavior of trainees at shops

•	 Output Level:
• Monitoring Tool for Program Officers
• Record of Practical for Ustaads
• Training Evaluation Forms

•	 Validation Level:
• Learning Tracking Sheet to portray learning graph of each trainee/shagird

M&E also consisted of:
• Regular attendance sheets for trainees and trainers
• Regular visits to ensure better performance of the trainers. 
• Monitoring Assessment Form was filled and maintained on regular basis by the supervisors. 
• Daily monitoring by Project Coordinator, Program Officer, Trade Officer and M&E officers 

to evaluate the performance and learning of the apprentices and obtain feedback from their 
respective supervisors.

• Frequent visits by M&E and Project officers for Monitoring and Evaluation purpose.
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Trade Officer:

• Daily updates by trade officers, from 5 trades of Mobile Repairing, Domestic Wiring, Plumbing & 
Pipe Fitting, Professional Tailoring and Auto Electrician to the SPO

• Monitoring by the trade officers of their relevant trade shops

Program Officer:

• The Program Officer visited the shops and conducted meetings with the owners/Ustaads, made 
social contacts and visited market unions.

• Weekly Sessions by Program Officer with STI Staff.

Apprenticeship Management
ASK facilitated youth by providing them monthly stipend to cover food, intercity travel, accommodation 

and incidental expenses. Supervisors were paid monthly honorarium to motivate them and gratitude their 

contribution in teaching to apprentices.
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Impact of the Project    
Due to its uniqueness, the project had an effective and positive impact on FATA youth and the business 

community. Some of the major impacts of the project were:

• Hope for youth to earn their living with dignity.

• Boost in confidence and morale of Youth

• Care for personal hygiene

• Improvement in communication, interviewing and positive thinking

• Etiquettes in office premises developed everyday during their apprenticeship 

• Refraining to get involved in unhealthy activities

• Customer handling for their future ambitions

• Change in employer’s attitude towards FATA youth. During Mapping of Organizations phase, 

employers were reluctant to keep FATA youth as apprentices and asked for securities from ASK.

• Change was reflected through their neat and clean dress, body language and conversation as 

compared to the initial days.
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Challenges Encountered
Few of the many challenges faced are discussed below:

 Concern over Security of Assets  
 Organizations with heavy machinery were reluctant to offer apprenticeship for fear of damage 

to the machinery. In such a scenario, apprentice was not given enough space for training such as 

Maqbool Associates (Construction Company) and Frontier High Authority.

 Procedural Compliance
 Anti-terrorism Compliance (ATC) of apprentices and the supervisors posed a great constraint as 

the resources and time of project were over consummated. Therefore, they were reluctant and 

hesitant in sharing their personal details. Secondly, most of the supervisors were from far flung 

areas i.e. Kohat, Bannu, Dera Ismail Khan, Beesham, Manshera, Batgram, which proved time 

consuming in getting their personal details.

 Law and Order Situation in Khyber Puktonkhawa
 Most of employers showed reluctance in engaging the youth in their business due to prevailing 

insurgency in FATA, especially North and South Waziristan Agencies. On placement due date, 

some of the apprentices were absent. They were unable to return from their agencies because of 

poor law and order situation and military operations in their areas.

 Lack of Co-ordination with Employers 
• Team faced many challenges in coordinating with employers

• Hurdles in meeting with employers

• Risk of damaging equipments of employers 

• Closing of the site operations e.g. Amir Muqaam & Co

• Changes in management of organizations

• Closing of projects of training organizations
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Success Stories
Name: Masood Khan
S/O: Momin Khan
Trade: Mobile Repairing
Placement: Applico Mobile
Resident: FR Lakki

Masood Khan S/o Momin Khan is a resident of Lakki Marwat Mohalla Garabin. His father is a retired 4th grade officer from Public 
Health Department. When he saw advertisement of ASK Development for Lower FATA Youth with the collaboration of FDP-LD, he 
visualized this as an opportunity which would help him enlighten his life.

After registration, he was placed at Applico Mobile and improved his skills on a daily basis. He was very pleased to be able to 
provide support to his family now. After few days, he received a call from ASK Development for the extended project and his 
replacement. He looked forward to this opportunity as a chance to enhance his skills further. He was placed again at “Applico 
Mobile Shop”. The trainer of Applico Mobile, Mr. Muhammad Nadeem offered him a permanent job at his shop on a daily wage. 
This helped him in gaining relevant experience and financial stability.

Name: Khalid Usman 
S/O: Rahim Gul
Trade: Domestic Wiring
Placement: Latif Electric Store
Resident: Quom Akhel, Tappa Shumali Nawasi, Tehsil Ismail Zai, Orakzai Agency

Mr. Khalid Usman S/o Rahim Gul is a resident of Orakzai Agency. He has three brothers 
and two sisters with scarce resources for the family.. Because of the Army Operations in 
Lower FATA, he and his father lost their work, forcing them to migrate to Kohat. There, he heard over the radio about the technical 
trainings being offered by ASK Development. He contacted the ASK Development team and registered himself in the Domestic 
Wiring Trade. 

The trade Program Officer helped him in every step to learn, like a true mentor. In the preliminary phase of the project, from May 
15 to August 31, 2010, he learnt a lot about Domestic Wiring. He also shared that the time duration was limited for the training. 
When the initial training ended, he went back to his respective living place, but had difficulty finding an appropriate employment. 
He wanted to polish his kills further.

Within few days he got a call from the ASK Development team informing about the project extension and to re-join. Without a 
second thought, Khalid rejoined and was placed at “Latif Electric Store” with his Ustaad/trainer Mr. Basheer Khan. This time he 
worked with greater zeal and his trainer, Mr. Basheer Khan, gave him the responsibility of teaching other shagirds and taking charge 
of the shop.

Khalid Usman gives all credit to ASK Development and his trainer for making him capable enough to financially support his family. 
He especially thanked ASK Development for providing this golden opportunity to Lower FATA youth. 

Name: Abdul Hameed
S/O: Abdul Qadoos
Trade: Plumbing & Pipe Fitting
Placement: Shabir Ahmed Sanitary Pipe Fitters
Resident: Quom Bangash, Maro Khel, Post office Ali Zai, Tehsil Lower Kurram, District 
Kurram Agency

Abdul Hameed is a resident of Kurram Agency. In a large family of 10 members, he is the 
eldest. His father had worked as a farmer, but due to insurgency in his area, they were left 
helpless. The youth development project by ASK gave him the opportunity to step up and attain financial stability. He applied for 
the trade of plumbing and pipe fitting and placed in “Miran Shah” shop. Under the supervision of trainer Mr. Zain Ullah Khan, he 
improved on a daily basis but the project duration was three months which was a short time to become an expert in such a field. 
Thankfully, the project was extended and he re-joined.He was replaced at Shabir Ahmed Sanitary; where he showed more interest, 
and worked passionately. He is grateful to ASK for providing him the opportunity to learn new skills and gain financial stability.
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Name: Rehmat Ullah
S/O: Abdul Ghani 
Trade: Auto Electrician
Placement: Akbar & Asgher Electrician Works
Resident: Section Mamozai, Sub section Mir Kalam Khel Shaol, Tehsil Upper, District 
Orakzai Agency

Rehmat Ullah S/O Abdul Ghani is a citizen of Orakzai Agency, having 15 family members 
including 3 brothers and 3 sisters. His father being the sole bread earner of the family 
was unable to provide them a reasonable living. Due to limited resources he was unable 
to peruse his studies due to meager resources. Much worse resulted after the military 
operations, when his family had to leave their homeland and find shelter elsewhere. In such a situation, Rehmat Ullah learnt about 
the trainings offered by ASK Development.

He came to ASK office for registration and was placed in the Auto Electrician trade of his interest. His placement was at Akbar & 
Asgher Electrician Shop under the supervision of Mr. Asgher Khan. He learnt with dedication and improved his skills for a better 
future. The project was successfully completed on August 31st, 2010.

After completion of the project, Rehmat Ullah searched for a permanent job, but to no avail. In such a situation, ASK contacted his 
trainer and requested for his replacement. He was very happy to learn with his great Ustaad and with the support of his program 
officer Mr. Shahid. They both helped him enhance his working capability. The trainer Mr. Asgher Khan permanently placed him at 
his own shop because of his dedication and responsibility. 

Name: Muhammad Ahmed Khan
S/O: Qeemat Khan
Trade: Professional Tailoring 
Placement: Sarhad Tailor for Gents  
Resident: Jasret Khel Orakzai Agency

Muhammad Ahmed Khan son of Qeemat khan is a citizen of Orakzai Agency. His family 
consists of 13 members. The total earning of the family is not sufficient enough for their 
survival. His father worked as a farmer and earned a very limited amount. In the year 
2009, due to unstable security, their family decided to migrate to a safer area. After shifting to a new place, he came to know 
about ASK Development offering some skills trainings for the youth of FATA. He immediately registered himself in the trade of 
Professional Tailoring. In the first phase of the project he was placed at “Sarhad Tailor” under the supervision of Mr. Shehzad karim 
Trainer. 

After successful completion of the first phase, he got a positive response and started earning his own bread. However, he was 
encountering problems. Soon he got another call from ASK Development about the project extension. He was placed again at 
Sarhad Tailor to become fully proficient in his skills. Because of his hard work and learning capability, he started earning on daily 
basis to fulfill his family needs.

Now he is financially adequate to support his family. The trainer Mr. Shehzad Karim was very satisfied with the trainee’s performance 
and offered him a permanent job after the completion of the project. The trainee Mohammad Ahmed khan specially paid special 
thanks to ASK team for arranging this Project with the collaboration of FDP-LD for the Lower FATA & FR Youth.



CHF, USA based organization serves more than 20 million people each year, empowering them to improve 
their lives and livelihoods for a better future. Since the 1960s, CHF has focused increasingly on international 
issues. With experience, it quickly became clear that addressing one linear area of development alone 
was not producing outcomes that were sustainable for the long-term. In Pakistan, CHF contributed many 
projects like “Providing Real Opportunities for Shelter to Promote Early Recovery (PROSPER) program” 
in flood affected areas of Pakistan and “Youth Development program in FATA. “

FATA Development Program Livelihood Development is a 5 year (2008-2013) Government of Pakistan 
(GoP) initiative consisting of a series of development activities, which are designed to improve local living 
conditions and importantly, the local people’s alternative choices of gainful employment in Federally 
Administered Tribal Areas (FATA), Frontier Regions, and selected Districts of Northwest Frontier Province 
(NWFP) in Pakistan. The program focuses on southern areas of FATA, namely Kurram, Orakzai, and North 
and South Waziristan Agencies, and the Frontier Regions of Kohat, Bannu, Lakki, Tank, and Dera Ismail 
Khan. 

Maximizing	human	potential                                           
ASK Development is HRD consultancy organization comprising of network of highly trained, committed 
and experienced management professionals & trainers, working for corporate, development/NGOs and 
public sector organizations. 

It is also known internationally for its unique successful work for youth training & development and their 
placement on jobs. More than 1500 youth have been trained and engaged in economic activities particularly 
in extremism-hit areas. Such services are being rendered through its social arm, ASK Foundation.

ASK provides services in areas of training of soft skills, HRM & management consultancy, pay-roll 
management/HR outsourcing, projects development & implementation.  ASK’s team is active for the 
last one decade for capacity building projects across Pakistan with focus on projects for marginalized 
communities and women. Team is inspired with vision of maximizing human potential through developing 
attitude, skills and knowledge. ASK has trained more than 9000 participants, worked and facilitated more 
than 100 organizations through its projects with its work force of 1800 employees.
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